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 ITEM:  

 TO: DRIVING A STRONG ECONOMY  FROM: Leslye Krutko 
  COMMITTEE   
   
 SUBJECT: SEE BELOW DATE: November 10, 2005   
              
Approved               Date 
              
 
SUBJECT: AFFORDABLE HOUSING GOALS, ACCOMPLISHMENTS AND   

FORECASTS 
 
Over the past several years, San José has been successful in providing affordable housing to 
thousands of lower-income households throughout the City.  Much of this success is due to the 
Mayor and City Council’s establishment of clear goals for affordable housing production.  In 
partnership with private and nonprofit developers, the Housing Department has accepted these 
challenges and continues to strive to reach the goals.  
 
In Spring 2005, the Mayor announced a new goal to complete or begin construction on 10,000 
new affordable homes from January 1999 to December 2006.  The City is on track to meeting 
this goal, and plans to have 10,541 units completed or under construction by December 2006.  
Attached is the Affordable Housing Program Report, which provides detailed information on the 
status of these projects. 
 
The Housing Department continues to seek new affordable housing projects.  On November 4, 
2005, a new Notice of Funding Availability (NOFA) was posted to affordable housing 
developers.  Based on the Housing Department’s current debt structure, an additional $46 million 
is available for new projects – which will provide approximately 580 new affordable housing 
units (assuming current costs).   
 
Please review the attached Affordable Housing Program Report.  I will attend the November 28th 
meeting to answer any questions you might have at that time. 
 
 
 
 LESLYE KRUTKO 
 Director of Housing 
 
Attachment 



City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05

10,541 Affordable Units Completed, Under 
Construction and Predevelopment Projects 

with Funding Committed

Completed Projects 
(8,499 Units)

Projects Under 
Construction (1,406 
Units)

Predevelopment 
Projects with 
Funding Committed
(636 Units)

9,905 Affordable Units
Completed or Under Construction

Completed Projects 
(8,499 Units)

Projects Under 
Construction 
(1,406 Units)
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City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05

10,917 Affordable Units Completed, 
Under Construction, Predevelopment Projects 

with Funding Committed or Sought

Predevelopment 
Projects with 
Funding Sought 
(376 Units)

Completed Projects 
(8,499 Units)

Projects Under 
Construction (1,406 
Units)

Predevelopment 
Projects with 
Funding Committed
(636 Units)

10,541 Affordable Units by 
Occupancy Type

(Completed, Under Construction and Predevelopment Projects with 
Funding Committed)

SRO 6%

Family 65% Seniors 22% 

For-Sale 5%

Special Needs 2%
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City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05

10,541 Affordable Units by Funding Source 
by Income Level

(Completed, Under Construction and Predevelopment Projects with 
Funding Committed)
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0

1000

2000

3000

4000

5000

6000

7000

8000

9000

Units

ELI

VLI

MOD

VLI

LI

LI

MOD

5%

33%

47%

15%

21%

48%

31%

10,541 Affordable Units by 
Construction Type

Acquisition and 
Rehabilitation 
Projects (2,373 Units)
         23%

New Construction 
Projects  
(8,168 Units)
     77%
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City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05

Completed Projects
1999-2005 Completions

Council Number
Project District Occupancy Type of Units Comments

New Construction completions Citywide All All 5,653
Acquisition/Rehab completions Citywide All All 1,853

Total 1999-05 Completions 7,506

2005-2006 Completions

New Construction Completions
Council Number

Project District Occupancy Type of Units Comments

Las Mariposas 5 For-Sale NC 66 Completed 8/05
Las Ventanas 6 Family NC 237 Completed 8/05
Oak Tree Village 2 Family NC 174 Completed 8/05

2005-2006 New Construction Completions 477

Acquisition/Rehabilitation Completions
Council Number

Project District Occupancy Type of Units Comments

Timberwood 7 Family A/R 228 Appv'd by CC 6/05, bonds closed 7/05
Capitol Park 7 Family A/R 288 Bonds scheduled to close 10/05

2005-2006 Acquisition/Rehabilitation Completions 516

Total of 2005-2006 Completions 993

GRAND TOTAL OF COMPLETIONS SINCE 1999 8,499

Types: See page 9
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City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05
Projects Under Construction
Council Number

Project District Occupancy Type of Units Comments

Almaden Family 7 Family NC 223 Anticipate completion 9/06
Art Ark 3 SRO/Family NC 146 Anticipate completion 12/06
Autumn Terrace @ College 3 For-Sale NC/Incl. 9 Construction started 6/05
Balbach St. Phases I and II 3 For-Sale NC/Incl. 8 Construction started 9/05
Bella Castello 3 Family NC 87 Anticipate completion 7/06
CIM 2nd/Santa Clara 3 For-Sale NC/RdA 15 Anticipate completion 5/06
Cinnabar Commons 6 Family NC 243 Anticipate completion 2/06
Corde Terra Family Apartments 7 Family NC 299 Construction started 8/05
Delmas Park 3 Family NC 122 Anticipate completion 12/06
Gish Apartments 3 SRO/Family NC 34 Construction started 9/05
Fruitdale Station 6 Family NC/Incl. 38 Anticipate completion 12/06
Hennessey Place 9 For-Sale NC 7 Anticipate completion 12/06
Lofts @ The Alameda 6 For-Sale NC/Incl. 8 Anticipate completion 12/05
Murphy & Ringwood 4 For-Sale NC 11 Anticipate completion 7/07 
New Brighton @ Glen Hollow 6 For-Sale NC/Incl. 4 Anticipate completion 12/05
North Park V 4 Family NC/Incl. 133 Anticipate completion 12/06
San Antonio Place 5 For-Sale NC/Incl. 5 Construction started 9/05
The Works 3 For-Sale NC/Incl. 14 Anticipate completion 6/06

Total Units Currently Under Construction 1,406

TOTAL UNITS COMPLETED 
AND UNDER CONSTRUCTION 9,905

Name Change Notes:  Blossom Hill / Croydon now Hennessey Place

First & Gish now Gish Apartments
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City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05
Predevelopment: Funding Committed

New Construction Predevelopment Funding Committed 

Council Number
Project District Occupancy Type of Units Comments
Blossom Hill & Sunny Oaks 10 For-Sale NC 0 Site not feasible for dev., no longer pursuing
Delmas/Jerome/Fuller 6 For-Sale NC 1 To acquire from General Fund
Evans Lane 6 Seniors NC 110 RFP to be issued 12/05
Evans Lane 6 For-Sale NC 40 RFP to be issued 12/05
Monterey (Eden Palms) 2 Spec. Needs NC 14 Construction to start 5/06
North San Pedro Sites 3 For-Sale NC/RdA 80 Olsen/Swenson selected as developer
One East Julian 3 For-Sale NC/RdA 8 PD Permit application submitted 9/05
Paseo Senter I 7 Family NC 115 CDLAC allocation received 9/05
Paseo Senter II 7 Family NC 99 CDLAC allocation received 9/05
Sobrato House 3 Shelter Beds NC/RdA 10 Construction to start late 2005
Sobrato House 3 Trans. NC 9 Construction to start late 2005
Sycamore Terrace 10 For-Sale NC 17 PD Permit expected 10/05
Tierra Encantada Townhouses 5 For-Sale NC 12 Seeking additional financing
W. San Carlos Bowl Seniors 6 Seniors NC 99 On hold due to tenant relocation issue
W. San Carlos Bowl Tnhses 6 For-Sale NC 17 Awaiting parcel split 
Willow btwn Locust & Palm 6 For-Sale NC 1 Construction to start 3/06

NC Units with Predevelopment Funding Committed 632  

Acquisition/Rehabilitation Predevelopment Funding Committed
Council Number

Project District Occupancy Type of Units Comments

Julian & 13th 3 For-Sale A/R-RdA 4 Construction to start 10/05

Acq./Rehab. Units with Predevelopment Funding Committed 4

Total Units with Predevelopment Funding Committed 636

TOTAL UNITS COMPLETED + UNDER

CONSTRUCTION + FUNDING COMMITTED 10,541

Name Change Notes:  Fairgrounds Family Apts (ROEM) and Fairgrounds Family Apts (HACSC) now Corde Terra Family Apts

City Year/Our House and City Year Housing are now Sobrato House
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City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05
Predevelopment: City Funding Sought

New Construction Predevelopment Funding Sought 

Council Number
Project District Occupancy Type of Units Comments

Fairgrounds Senior 7 Senior NC 196 PD zoning approved
Montecito Vista Apartments 7 Family NC 0 NOFA application withdrawn

New Construction Total Predevelopment City Funding Sought: 196

Acquisition/Rehabilitation Predevelopment City Funding Sought

Council Number
Project District Occupancy Type of Units Comments

Casa Real 7 Family A/R 180 Bond Allocation 12/05, Bonds to close 3/06
Country Hills 7 Family A/R 0 Proposal withdrawn
Curtner Gardens 6 SRO A/R 0 Owner evaluating new purchase offer

Acq./Rehab. Total Predevelopment City Funding Sought: 180

Total Predevelopment City Funding Sought 376

TOTAL UNITS COMPLETED + UNDER
CONSTRUCTION + FUNDING COMMITTED +
FUNDING SOUGHT 10,917

Name Change Notes:  Goble Lane Apts now Montecito Vista Family Apartments 
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City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05

All Other Potential Projects
Other Potential New Construction Projects

Council Number
Project District Occupancy Type of Units Comments

7th & Taylor (ROEM) 3 For-Sale NC/Incl. 27 Groundbreaking 3rd Quarter 2005
Alma Gardens 3 For-Sale NC/Incl. 17 NHSSV targeting low-income buyers
Autumn Terrace @ Bonita 3 For-Sale NC/Incl. 16 Construction to start Spring 2006
Autumn Terrace @ Williams 6 For-Sale NC/Incl. 21 Groundbreaking1st Quarter 2006
City Front Square - Block 8 3 Family NC/RDA 120 Prelim. planning review to be completed 10/05
Classics @ North Keystone 3 For-Sale NC/RDA 8 Groundbreaking 10/05
Del Monte Site 6 For-Sale NC/Incl. 78 Groundbreaking 2nd Quarter 2006
First Methodist Tower 3 For-Sale NC/Incl. 32 Preliminary review with Planning
Neal Avenue Townhomes 6 For-Sale NC/Incl. 0 In-lieu fee paid
Plant 51 6 For-Sale NC/Incl. 53 Building Permit review
San Antonio & 34th Streets 5 For-Sale NC/Incl. 3 Zoning approved 11/04
San Jose Water Company site 3 Family NC/Incl. 65 RFP issued 9/30/05
Tamien Station 3 For-Sale NC/Incl. 48 Construction to start Spring 2006
Virginia Terrace Townhomes 3 For-Sale NC/Incl. 29 Construction to start Spring 2006
William & 6th Streets 3 Family NC/Incl. 5 Rezoning required for revised plan

Total Potential New Construction Projects (No Funds Committed) 522

Total Potential New Acquisition/Rehabilitation Projects 0

Total Potential New Projects 522

TOTAL UNITS COMPLETED + UNDER
CONSTRUCTION + ALL IN PREDEVELOPMENT 11,439

Name Change Notes:  Sorrento Cheese site is now Autumn Terace @ Bonita  

San Jose Bible College is now Autumn Terrace @ College

Williams St @ Martin Park  is now Autumn Terrace @ William  
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City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05
1999-04 Preservation Completions

Council Number
Project District Occupancy Type of Units Comments

Don de Dios 7 Family Pres. 80 Completed 4/00
El Rancho Verde 5 Family Pres. 557 Completed 5/02
Hidden Brooks 3 Family Pres. 160 Completed 12/02
Villa de Guadalupe 5 Seniors Pres. 100 Completed 9/02

1999-04 Preservation Completions 897

TOTAL UNITS COMPLETED + UNDER 
CONSTRUCTION + PREDEVELOPMENT
 + PRESERVATION COMPLETIONS 12,336

Types:
NC - New Construction funded by the Housing Department

NC/Incl. - New Construction Inclusionary Units with no City / Agency funding

NC/RdA - New Construction funded by the Redevelopment Agency

A/R - Newly restricted units in Acquisition/Rehabilitation projects funded by the Housing

Department (i.e., does not include Preservation units)

A/R-RdA - Newly restricted units in Acquisition/Rehabilitation projects funded by the Redevelopment Agency

Pres. - Preservation = A/R extending the affordability term of previously restricted units, funded by the 

Housing Department
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City of San Jose Affordable Housing Program
10,000-UNIT PRODUCTION GOAL

  11/10/05
Downtown High-Rise Exemptions

Council Number
Project District Occupancy Type of Units Comments

Almaden Tower 3 For-Sale NC/Incl. 0 No Incl.units: High-Rise Incentive Policy
City Heights 3 For-Sale NC/Incl. 0 Groundbreaking held 6/8/05
The Heritage 3 For-Sale NC/Incl. 0 No Incl.units: High-Rise Incentive Policy
Park View Towers I & II 3 For-Sale NC/Incl. 0 No Incl.units: High-Rise Incentive Policy

Name Change Notes:  Dimensions / Mesa now The Heritage
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